Project Timeline



Dec 2016/ Jan 2017

Recruitment/Enrollment Phase

Feb 2017

Orientation Phase

- · Orientation Call Project Overview
- QIDA Orientation and Pilot
- Practice Readiness Assessment
- Office Systems Inventory

March 2017

Training Phase

- Baseline Data Collection
- Strong Provider Recommendation Training
- QI Training/Support (as needed)

March -Aug 2017

Learning Collaborative

- Monthly Learning Collaborative Calls
- Monthly PDSA Self Assessments
- Monthly Chart Reviews (10/month)
- NIPA Staff Impact Survey (Midpoint)

Sept 2017

Wrap Up Phase

- Begin Post LC Chart Reviews (50)
- NIPA Staff Impact Survey (Endpoint)



